(ED STy,
.\>$\ 86\.

2 %
3 W7 b
BN . . .
e United States Environmental Protection Agency
Region 10 Emergency Response Unit
POLLUTION REPORT

I. HEADING
Date: June 5, 2000
Subject: CleanCare Removal Site (CleanCare), Tacoma, Washington
From: Michael Szerlog, OSC, USEPA, Region 10, Emergency Response Unit
Tel: Office (206) 553-0279
TO: See Distribution List on last page

POLREP No. 25 (Progress)

. BACKGROUND

Site ID: SSID # 106W

Delivery Order No: 081-10 -02

Response Authority: CERCLA,

CERCLIS No: WASFN1002182

NPL Status: Not Listed (former RCRA site within Commencement
Bay Superfund site)

State Notification: Washington State Department of Ecology referred site
to EPA

Action Memo Status: Signed on December 17, 1999 and January 7, 2000

Removal Start Date: December 17, 1999

Expected Completion Date: March 17, 2001

Site Web Page: www.epa.gov/rl0earth/, click Index, click C for

CleanCare. or use URL:
http://yosemite.epa.gov/r10/cleanup.nsf/
sites/CleanCare

[ll. SITE INFORMATION

A. Incident Category

This is a time-critical removal action at an inactive waste management facility.
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Site Description

1. Site Location

The CleanCare site is located at 1510 Taylor Way in Pierce County, City
of Tacoma, Washington at Township 21, Range 3 E. in Section 26. The
site comprises approximately 4.2 acres latitude 47° 16' 25" North and
longitude 122° 23" 32" West. The site is located in the “Tacoma Tideflats”
area about three miles northeast of downtown Tacoma. The site is
owned by David Bromley of Bromley-Marr ECOS Inc.

The CleanCare site was an interim status treatment, storage, disposal,
and recycling (TSD) facility for off-site generated hazardous and non-
hazardous wastes - one of a handful of commercial TSDs operating in the
state of Washington. When the facility was in operation its major function
was to solidify oily sludge wastes originating from catch basins, sumps,
and storm drains; recycle waste oils, antifreeze, and spent solvents; and
crush used oil filters for off-site recycling by other facilities.

The CleanCare facility has four separate tank farms (Tank Farm (TF)-1,
TF-2, TF-3, and TF-4), two hazardous/dangerous waste container storage

pads (container storage (CS) CS-4A and CS-4B), and a processing area
where the distillation of solvent, oil, and antifreeze used to occur.

V. Response Information
A. Situation

1. Current Situation

Monday May 29, 2000 (Monday)
Memorial Day, no work on site, City of Tacoma provided security.

May 30, 2000 (Tuesday)

Personnel on site: 3 START, 12 ERRS, 1 USCG, 1 EPA

Weather: Cloudy, temps in the 50's to low 70's F.

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START assisted USCG with air monitoring
activites, continued data compilation and management including: waste
profiling, air monitoring database, initiated waste manifest database, and
continued project final report activities. USCG assumed duties of air
monitoring and generating of POLREP’s, conducted routine air monitoring
throughout the site, (air monitoring data was below the onsite action
level), ensured that unauthoized personnel were not allowed on site and
that all personnel entering the site were properly checked in with required
safety equipment, conducted site safety. ERRS continued with water
treatment, continued solidifying sludge in sludge box, continued empting




drum sludge into solidification pit, conducted a walk through off all
buildings for misc containers, Baker tank 5a was taken off site by Baker
tank, continued pumping tank 5 into sludge box and tansfered liquid into
Baker tank 6.

May 31, 2000 (Wednesday)

Personnel on site: 4 START, 9 ERRS, 1 USCG, 1 EPA

Weather:Partly cloudy, intermittent rain, temperatures ranged from 50's to
the 60's F.

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START assisted USCG with weekly pollution
report, assisted ERRS with waste profile data, and continued final report
activities. USCG continued routine air monitoring throughout the site, (air
monitoring data was below the onsite action level), drafted and released
POLREP #24, ensured that unauthoized personnel were not allowed on
site and that all personnel entering the site were properly checked in with
required safety equipment, conducted site safety. EERS continued with
water treatment, continued solidifying sludge in sludge box, continued
empting drum sludge into solidification pit, continued pumping tank 5 into
sludge box and tansfered liquid into Baker tank 6, set up for arrival of
Super Sucker vacuum truck to remove remaining sludges.

Jun 1, 2000 (Thursday)

Personnel on site: 4 START, 12 ERRS, 1 USCG, 1 EPA

Weather: Partly cloudy, temperatures ranged from 50's to the 70's F.

All site personnel attended daily safety meeting and discussed site
safety/planned activities. EPA conducted on-site storm water
management meeting with the City of Tacoma, Washington State Dept. of
Ecology and the Puyallup Tribe. START Continued report and data
compilation activities, assembled continued project sampling requirements
for the solvent recycling system and used oil process system, continued
water treatment and soils excavation work, START & ERRS participated in
a site walk with former CleanCare foreman Bob Templeton who provided
information on the solvent recycling, glycol recycling, and used oll
recycling systems. START continued compilation and reveiw of recycling
system specifications/configurations, and assisted ERRS in identifying
Tank farm #3 waste streams. USCG continued routine air monitoring
throughout the site, (air monitoring data was below the onsite action level)
ensured that unauthoized personnel were not allowed on site and that all
personnel entering the site were properly checked in with required safety
equipment, conducted site safety. ERRS continued with water treatment,
continued solidifying sludge in sludge box, continued empting drum sludge
into solidification pit, continued pumping tank 5 into sludge box and
tansfered liquid into Baker tank 6, conducted a walk through off all
buildings for misc containers, Emerald removed 9300 gallons of oil/water
mixture off site,




June 2, 2000 (Friday)

Personnel on site: 3 START, 12 ERRS, 1 USCG

Weather: Sunny, temperatures ranged from 50's to the 70's F.

All site personnel attended daily safety meeting and discussed site
safety/planned activities. START prepared week’s daily reports for
inclusion in POLREP, continued data compilation and final report activities,
updated project cost spreadsheet, continued Tank Farm 1 demolition
planning, continued recycling systems decommissioning plans and
demobilized tank sampling equipment no longer needed for the project to
START warehouse. USCG continued routine air monitoring throughout the
site, (air monitoring data was below the onsite action level) ensured that
unauthoized personnel were not allowed on site and that all personnel
entering the site were properly checked in with required safety equipment,
conducted site safety. ERRS continued with water treatment, continued
solidifying sludge in sludge box, conducted a walk through off all buildings
for misc containers, pumped tank #24 into Baker tank #23, Waste
Management removed 19,000Ibs of solidified oil sludge off site.

2. Removal Actions to Date

On January 7, 2000, the Action Memorandum to increase site ceiling, to
ask for a $2 million exemption, a 12-month exemption, and a change of
scope was signed. A purchase request was also signed and ERRS was
funded, incrementally, to begin removal activities.

The State (Washington Department of Ecology) continues to provide
concurrence on waste designation. The City (City of Tacoma Public
Works) continues to provide assistance with discharge of treated waste
water.

RCRA Drums: Finished segregation and inventory of all non oil filter drums
known to be located on the site (formerly referred to as RCRA drums).
Selected generators have removed a total of 570 drums and 12 totes of
waste. Remaining drums undergoing segregation and bulking with similar
waste streams prior to disposal. Approximately 700 empty RCRA drums
were removed from the site by Emerald Services.

Oil Sludge Drums: Sludges from miscellaneous drums are being bulked
and solidified on site and then transferred by Waste Management to
Arlington Landfill.

Antifreeze Drums: Remaining drums have been staged to be bulked with
glycols from Tank Farm 3 for disposal off site.

Solvent Drums: All solvent drums have been disposed of under contract
with Safety Kleen.
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RCRA Debris: Drums and debris are being solidified and disposed under
contract with Philip Services.

Baker Tanks® - A total of 10 Baker Tanks are currently on site. Baker
Tanks are being used to stock bulked materials, store treatment system
waters, and store material from tank farms prior to disposal.

Surface Water - Continued treating site surface water and decontamination
water with the temporary waste water treatment system. Treated and
discharged of 20 batches to date (approximately 400,000 gallons total) of
waste water to the City of Tacoma Sanitary Sewer System. Two batches
(approximately 40,000 gallons) did not meet the pretreatment requirements
established by the city and were disposed off site.

ASTs -All tanks in Tank Farms 1 & 2 are empty of fluids, having been
removed and transported by Emerald Services, Solpro, Prime
Enviromental, Chemical Waste Management (specifics tabulated in section
VI). Tank sludges are in the process of being solidified and subsequently
transported by Chemical Waste Management to Arlington landfill for final
disposition. Materals from Tank Farms 3 & 4 have been characterized and
are currently being bid for final disposal. The oil and sludge from Tank 33
were solidified with other project oil sludges. Tank 34 water is being
treated via precipitation of heavy metals followed by filtration, oi water
seperation and activated carbon absorption. After analytical confirmation
of water quality standards the treated waters are discharged to the sanitary
sewer witht the approval from the City of Tacoma.

Soail - An evaluation of soil treatment/disposal options is under review. No
work on site was performed this week regarding soils. To date, 14 soil
samples were collected during the assessment phase to characterize site
soils.

3. Enforcement

The Region currently has some information regarding potential responsible
parties (PRPs) at the site. Relevant facility files and documentation have
been transported to a secured federal building. EPA intends to gather

additional PRP information during the removal action.

Planned Removal Activities

To minimize/eliminate the threat to human health and the environment posed by
the wastes on the site, the following removal activities are planned:

Drums: continued organization of drums and documents (manifests &
profile analyses), hazard categorization and disposal tests, bulking and
removal of containers from the site.
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Baker Tanks®: The decontamination water from some tanks will continue
to be treated on site and discharged. Emptied tanks that have no further
use on site will be returned to the rental company.

Surface Water: management of surface water as it collects onsite
(including sampling, treatment, and discharge), and treatment of AST water
that meets the treatment criteria.

ASTs: Complete disposal of the sludge phase from Tank Farms 1 & 2.
Continue disposal of the liquids in Tanks 4 and 5. Determine disposal
facilities for materials in TF 3 (Tanks T-18 through T-25), and TF 4 (Tanks
T-26 through T-29).

Miscellaneous Containers: Characterization and sampling of approximately
10-20 large (50 to 200 gallon) containers on-site, completed.

Next Steps

EPA, ERRS, START, and the USCG Strike Team will continue managing
onsite surface water. Continued data management including data for all
remaining drums as well as analytical data for materials stored in the ASTSs.
Continued treatment and discharge of contact and non-contact surface
water. Transfer material from Tank Farms 3 and 4 for disposal off site.
Continue to solidify sludges for disposal at Arlington Landfill. Continue to
bulk material in Baker Tanks® and decontaminate tanks after material is
disposed of, prepare and load PRM drums for Philips to transport, stage
miscellaneous drums for labeling, haz-catting and disposal. Prepare for
the demolition and decontamination of tanks in Tank Farm 1.

Key Issues

Security: Off Duty City of Tacoma Police continue with site security.

Management of site surface water: Contact surface water (that which falls
with in the secondary containment structures) and non-contact water has
been either treated on site or disposed off site. On site water treatment is
performed in 20,000 gallon batches. Each batch is sampled, laboratory
results are submitted to the City of Tacoma, and, with the City’s approval,
each batch is discharged to the Sanitary Sewer System. Previously some
surface water was also disposed off site. Performing both tasks
simultaneously reduced the length of time required to accomplish this task,
reduced the associated costs, such as Baker Tank® rental fees, and
removed the threat of a release. Currently, managing the surface waters
with the temporary onsite treatment system is sufficient.

Drum/Container Waste: All 64 of the original generators that were given
the opportunity to dispose of their wastes have done so. A total of 582




containers of waste were removed from the site by these generators,
saving the EPA disposal costs. Other containers of waste are haz-catted,
staged with similar compatible wastes, bulked and disposed as
appropriate.

On-site facility files: Approximately eight hundred boxes of facility files and
documents were transported to a secured federal facility.

V. Cost Information

Estimated costs are summarized below

Established Estimated Costs

Ceiling as of date listed,
percent of budget
expended
EPA $300,000 $120,570(6/3)
40.19%
START $ 676,500 $426,694(6/3)

63.07%




ERRS $ 2,600,000 $2,373,956(6/3)

91.31%

Coast Guard $100,000 $105,931(6/3)
105.93%

Total $3,526,500  $3,027,150(6/3)
85.84%

Note-Amended ceilings.

Note: The above accounting of expenditures is an estimate based on figures known to
the OSC at the time this report was written. The cost accounting provided in this report
does not necessarily represent an exact monetary figure which the government may
include in any claim for cost recovery.
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Disposition of Wastes

Containment-

Waste Stream Medium Quantity Migration Control Treatment Disposal
Used Oil Filters solid and 270 cu yd placed liners in removed oil filters from 55 gallon drums and Waste Management delivered to Olympic View
solidified reliefs consolidated in reliefs Sanitary Landfill
waste
Used Oil Filter solid waste 170 cu yd placed liners in crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Bethlehem Steel
Drums reliefs volume for recycling.
solid waste 164 cu yd placed liners in crushed drums with an excavator to reduce Phillips Services Corp. Delivered to Columbia Ridge
reliefs volume Landfill.
Used RCRA Drums
Solid waste 700 Drums placed liners in Hauled from site to be decontaminated Emerald transferred from site to be decontaminated
reliefs and reused
Generator Drums sledges and 570 drums and 12 NA generators contracted with TSDs to properly Brought to various disposal companies
liquids totes manage their waste
Oily Debris solidified 20 cu yd placed liners in consolidated in reliefs Phillips Services Corp. delivered to Olympic View
waste reliefs Sanitary Landfill
Contact Rain Water liquid 319,708 gal contained in Baker Emerald Petroleum Services’s (EPS) water EPS, to City of Tacoma Sanitary Sewer
Tanks® treatment plant
Contact Rain Water liquid 123,400 gal contained in Baker Phillips Services Corp. water treatment plant Phillips Services Corp. to City of Tacoma Sanitary
Tanks® Sewer
Contact Rain Water liquid 340,000 gal contained in Baker treated on site with temporary waste water to City of Tacoma Sanitary Sewer
Tanks® treatment system
Baker Tanks® solid Tank NA pressure washed, and wiped down returned to Vendor (Baker Tanks®, Inc.)
Tip Trailers solid 13 trailers NA transported off site to make room for other temporarily stored at the Phillips Services Corp.
activities facility adjacent to the site
Oil From Drums liquid 142 drums + 4 totes 6,900 gallon poly Transported off site for disposal Removed by Emerald Petroleum with material from
tank on site Tank 1
Antifreeze from liquid 65 drums Bulked into Baker transported by Spencer Delivered to Onyx for recycling
Drums Tank® # 18
Tank Farm 1 Oily liquid 21,100 gal Bulked into Baker transportation to be determined to be determined
Water Tank® #10
Solidified oil sludge solid 119,000Ibs in sludge pits Transported from site Waste Management transported to Arlington landfill
Tank 1 Layer 1 liquid 73,225 gal Transferred to Vac transported by EPS Delivered to EPS for recycling

Truck




Containment-

Waste Stream Medium Quantity Migration Control Treatment Disposal
Pallets solid 21,000lbs stacked in back lot Transported from site burned off site
Tank 1 Layer 2 liquid 34,437 gal Transferred to Vac transported by Phillips Services Corp. Delivered to Phillips Services Corp for recycling
Truck
Tank 1 Layer 3 liquid 168,269 gal Transferred to Vac transported by Waste Management Delivered to Waste Management facility in
Truck (74,169 gal) Arlington, OR for solidification and disposal
Transferred to Baker
Tank® for temporary
storage (20,000)
Tank 1 Layer 4 liquid 155,904 gal Transferred to Vac transported by Emerald Delivered to Emerald facility in Seattle for recycling
Truck
A-Fuel/Solvent from liquid 24,000 gal Bulked into Baker 10,000 gallons transported off site by Safety Delivered to Araganite facility in Utah for recycling
Drums Tank® #9 Kleen
Glycol From Drums liquid 5,000 gal Bulked into Baker transportation to be determined to be determined
Tank® #18
PRM Drums Solid Waste 80 55-gallon drums Transferred to Transferred by Philips Services Corp. Delivered to Philips Services Corp for recycling
Philips
Tank-30 Wastewater liquid 10,371 gal Transferred to Vac Transferred by Emerald Delivered to Emerald for treatment
Truck
Tank 5 liquid 44,165 gal Transferred to Vac Transferred by Solpro/Prime Delivered to Solpro/Prime for disposal
Truck
Tank 4 liquid 84,021 gal Transferred to Vac Transferred by Solpro Delivered to Solpro for disposal
Truck
Tank 5 oily water 24,500 gal Transferred to Vac Transferred by Prime Delivered to Prime for disposal
Truck
Tank Farm 2 oily water 34,333 gal Transferred to Vac Transferred by Emerald Delivered to Emerald for disposal
Truck
Tank 3 Liquid 112,705 gal Transferred to Vac Transferred by Solpro Delivered to Solpro for disposal
Truck
Oil Sludge drums Sludge 260,000 Ibs Solidified fand Transfer by Waste Management Delivered to Arlington Landfill
(solidified weight) bulked in drop boxes
Tank 5 Layer 2 liquid 9,789 gal Transferred to Vac Transported by Emerald Delivered to Emerald for recycling

Truck




Vil Distribution

To: EPA Headquarters, Washington, D.C. Attention: Terry Eby
EPA Region 10, Emergency Response Unit, Attention: Chris Field
EPA Washington Operations Office, Attention: Julie Hagensen
Puyallup Tribe of Indians, Tacoma, Attention: Joe Edgell
Washington State Department of Ecology, Attention: Jim Sachet
City of Tacoma Public Works Department, Attention: Michael Kennedy
EPA Region 10 Web page, Attention: Beth Kunz
EPA Region 10, Emergency Response Unit, Attention: OSCs

VI Status

Case Pending.



